COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 26/ 2019

ESTI MATE SUMVARY 09:28: 12
CONTI D: C21200 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 21200- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 238.0 DAYS TIME ALLOW 11/15/201 FI XED COVPLETI ON DAl
SH 82 GLENWOOD SPRINGS TO CARBONDALE PERCENT TIME: 100. 42 ORI G TI ME ALLOW 10/25/201 FI XED COVPLETI ON DAl

PRQIECT NO NHPP0821- 107
SH 82 GLENWOOD SPRI NGS TO CARBONDALE

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
GRAND RI VER CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 16/ 2019 DATE TI ME STARTED 03/24/2019
P.O. BOX 1236 DATE LET 02/ 07/ 2019 DATE WORK BEGAN 03/ 24/ 2019
DATE AWARDED 02/ 14/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
GLENWOOD SPRI NGS CO 81602  (970)945- 7758 DATE NOTI CE TO PROCEED 03/ 24/ 2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 7,634, 421.46 PARTI Cl PATI NG $  7,137,973.30 $ 243, 843. 64
AWARD PRQIECT AMT: $ 7,296,532.86 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 93. 50% TOTAL EARNI NGS 7,137, 973. 30 243, 843. 64
FUNDS AVAI LABLE: $ 496, 448. 16 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 7,137, 973. 30 243, 843. 64
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 109, 447. 99 0.00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 7,028, 525. 31 243, 843. 64

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 7,028, 525. 31 243, 843. 64

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE ;; 77777 2 745,78:1:;.76:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21200-BI D ESTI MATE RUN 11/ 26/ 2019
PRQJECT: NHPP0821- 107 ESTI MATE NO 0008 09: 28: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 260. 000 191. 000
SY 46. 000 1, 564. 00
34. 00000 237.000 8, 058. 00
0010 202-00203 Renoval of Curb and Cutter 367. 000 320. 000
LF 47.000 376. 00
8. 00000 367. 000 2,936. 00
0015 202-00210 Renoval of Concrete Pavenent 120. 000 95. 000
SY 5. 000 335.00
67.00000 100. 000 6, 700. 00
0020 202-00220 Renoval of Asphalt Mat 345. 000 175. 000
SY 0. 000 0. 00
48. 00000 175. 000 8, 400. 00
0025 202-00240  *Renpval of Asphalt Mat (Pl aning) 263, 797. 000 261, 354. 000
SY 0. 000 0. 00
1. 25000 261, 354. 000 326, 692. 50
0030 202-00250 *Renpval of Pavenent Marking (G inding) 226, 978. 000 136, 259. 000
SF 0. 000 0. 00
0. 53000 136, 259. 000 72,217. 27
0035 202-00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0040 202-01130 *Renoval of Guardrail Type 3 39, 380. 000 39, 125. 000
LF 231. 000 485. 10
2.10000 39, 356. 000 82, 647. 60
0045 202-01300 *Renpval of End Anchorage 50. 000 45. 000
EACH 5. 000 830. 00
166. 00000 50. 000 8, 300. 00
0050 202-04010 *Clean Inlet 3. 000 3. 000
EACH 0. 000 0. 00
1, 580. 00000 3. 000 4,740. 00
0055 203-01500 Bl adi ng 23. 000 21. 000
HOUR 1. 000 125. 00

125. 00000 22.000 2,750.00



CONTI D

ROADWAY

CAT NO0200

0060 203-01582

0065

203- 01594

0070

203- 01597

0075

203- 02330

0080

210- 04010

0085

210- 04050

0090

240- 00000

0095

240- 00010

0100

304- 07000

0105

403- 00720

0110 403-00721

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

Truck (Dunp)

Conbi nati on Loader

*Pot hol i ng

Laborer

Adj ust

Manhol e

Adj ust Val ve Box

*Wldlife Biologist

of Nests

*Renoval

Aggregate Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
95. 00000
28. 000
HOUR
115. 00000
161. 000
HOUR
445. 00000
40. 000
HOUR
35. 00000
0. 000
EACH
100. 00000
0. 000
EACH
75. 00000
10. 750
HOUR
114. 00000
2.000
HOUR
114. 00000
0. 000
TON
22.00000
7. 600
TON
125. 00000
200. 000
sy

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

21.000
7.000
28. 000

151. 500
4.000
155. 500

16. 000
7.000
23.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 750
0. 000
10. 750

2.000
0. 000
2.000

0. 000
0. 000
0. 000

7.600
0. 000
7.600

113. 000
10. 000
123. 000

Page 3

ESTI MATE RUN 11/ 26/ 2019

805

1,780

245.

500

.00

00

.00

.00

.00

.00

.00

.00

09: 28: 12

AMOUNT

3,220

69, 197

805

1, 225

228.

950.

6, 150

.00

00

50

00

.00

.00

50

00

.00

00

00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21200-BI D ESTI MATE RUN 11/26/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0008 09: 28: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-34701  *Hot M x Asphalt (G ading SX) (75) 30, 237. 820 30, 237. 770
TON 0. 000 0. 00
50. 00000 30, 237.770 1, 511, 888. 50
0120 409-01015 *Cover Coat Material (Type I) 237,901. 000 235, 457. 000
SY 0. 000 0. 00
1. 55000 235, 457. 000 364, 958. 35
0125 411-03342  Asphalt Cenment Perfornmance Grade (PG 64-28) 1,721.070 1,721.070
TON 0. 000 0. 00
580. 00000 1,721.070 998, 220. 60
0130 411-10217 *Enul si fied Asphalt (CRS-2P) 446. 000 399. 580
TON 0. 000 0. 00
521. 00000 399. 580 208, 181. 18
0135 411-10255 Enulsified Asphalt (Sl ow Setting) 10, 456. 000 10, 456. 000
GAL 0. 000 0. 00
3. 00000 10, 456. 000 31, 368. 00
0140 412-00800  *Concrete Pavenent (8 Inch) 120. 000 107. 000
SY 5. 000 710. 00
142. 00000 112. 000 15, 904. 00
0145 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) (31 in. M) 39, 844. 000 39, 562. 500
LF 281. 500 6,319. 68
22.45000 39, 844. 000 894, 497. 80
0150 606-00350 *Quardrai|l Type 3 (Double) (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
46. 50000 0. 000 0.00
0155 606-01385 *Transition Type 3J 0. 000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0. 00
0160 606-01390 *End Anchorage Type 3K 0. 000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0.00
0165 606-01460  *Medi an Termi nal 1. 000 0. 000
EACH 1. 000 7,000. 00

7, 000. 00000 1. 000 7,000. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21200-BI D ESTI MATE RUN 11/ 26/ 2019
PRQIECT NHPP0821- 107 ESTI MATE NO. 0008 09: 28: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0170 606-02003 *End Anchorage (Nonflared) (31 in. MGS) 32. 000 28. 000
EACH 4.000 10, 560. 00
2, 640. 00000 32.000 84, 480. 00
0175 606- 02005 *End Anchorage (Flared) (31 in. M3S) 20. 000 17. 000
EACH 3. 000 9, 000. 00
3, 000. 00000 20. 000 60, 000. 00
0180 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0.00
2.85000 0. 000 0. 00
0185 608-00006 *Concrete Sidewalk (6 Inch) 200. 000 110. 000
SY 45. 000 5, 400. 00
120. 00000 155. 000 18, 600. 00
0190 608-00010 *Concrete Curb Ramp 220. 000 150. 000
Sy 70. 000 10, 955. 00
156. 50000 220. 000 34, 430. 00
0195 608-00018 Curb Ranp (Tenporary Parallel) (Single) 3. 000 3. 000
EACH 0. 000 0. 00
380. 00000 3.000 1, 140. 00
0200 609-21020 *Curb and CGutter Type 2 (Section |I-B) 300. 000 216. 000
LF 2.000 96. 00
48. 00000 218. 000 10, 464. 00
0205 612-00001 *Del i neator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
21.00000 0. 000 0.00
0210 612-00002  *Delineator (Type II) 0. 000 0. 000
EACH 0. 000 0.00
22.10000 0. 000 0. 00
0215 612-00003  *Delineator (Type II11) 20. 000 0. 000
EACH 0. 000 0. 00
23. 15000 0. 000 0. 00
0220 614-80391  *Runble Strip (Ginding)(Asphalt) 60, 477. 000 60, 477. 000
LF 0. 000 0.00
0.11000 60, 477. 000 6, 652. 47



CONTI D:

ROADWAY

CAT NO0200

0225 614-85001

0230

625- 00000

0235

626- 00000

0240

626- 01103

0245

627-00008

0250

627-00013

0255

627-00070

0260

627-30407

0265

627-30411

0270

629- 01050

0275 629-01110

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

*| mpact Attenuator

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol ) (Spe

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Monument Box

*Locat e Monunents

ESTI MATE NO. 0008

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
13, 685. 00000
1. 000
LS
11, 800. 00000
1. 000
LS
380, 000. 00000
1. 000
LS
10, 600. 00000
3, 077. 000
GAL
75. 80000
2, 609. 000
GAL
31. 60000
1, 041. 000
SF
13. 65000
195. 000
SF
19. 00000
3, 086. 000
SF
10. 00000
0. 000
EACH
160. 00000
4. 000
HOUR

160.

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1, 984. 000
0. 000
1, 984. 000

2,609. 000
0. 000

2, 609. 000

1, 041. 000
0. 000

1, 041. 000

0. 000
0. 000
0. 000

1, 008. 000
0. 000

1, 008. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

Page 6

ESTI MATE RUN 11/ 26/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 28: 12

AMOUNT

11, 800.

380, 000.

10, 600.

150, 387.

82, 444.

14, 209.

10, 080.

640.

.00

00

00

00

20

40

65

.00

00

.00

00



CONTI D: C21200

PCN: 21200-BID

PRQIECT NHPP0821- 107

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0280 630-00000  *Fl aggi ng

0285 630-00001

*Pilot Car QOperation

0290 630-00007

*Traffic Control Inspection

0295 630-00012

*Traffic Control Managenent

0300 630-80341

0305 630-80342

0310 630-80343

0315 630-80344

0320 630-80358

Type)

0325 630- 80359 *Portabl e Message Sign Panel

0330 630-80360 *Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

*Advance Warning Fl ashing or Sequencing Arrow Panel

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 200. 000
HOUR
29. 50000
71. 500
HOUR
63. 00000
70. 000
DAY
116. 00000
170. 000
DAY
1, 050. 00000
27.000
EACH
21. 00000
92. 000
EACH
21. 00000
0. 000
EACH
21. 00000
128. 000
SF
21. 00000
(c 5. 000
EACH
1, 600. 00000
320. 000
DAY
132. 00000
120. 000
EACH

15. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,714. 250
46. 000
2,760. 250

71.500
0. 000
71. 500

53. 000
5. 000
58. 000

142. 000
13. 000
155. 000

24.300
0. 000
24.300

82. 800
0. 000
82. 800

0. 000
0. 000
0. 000

115. 200
0. 000
115. 200

4.500
0. 000
4.500

279. 000
0. 000
279. 000

108. 000
0. 000
108. 000

Page 7

ESTI MATE RUN 11/ 26/ 2019

1,357

580.

13, 650

00

.00

00

.00

.00

.00

.00

.00

.00

.00

09: 28: 12

AMOUNT

81, 427

4,504

6,728

162, 750

510

1,738

2,419

7,200

36, 828

1, 706

38

50

00

00

30

80

.00

20

00

00

40



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21200-BI D ESTI MATE RUN 11/26/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0008 09: 28: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0.00
15. 80000 0. 000 0. 00
0340 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0.00
0345 630-80380 *Traffic Cone 255. 000 228. 600
EACH 0. 000 0.00
10. 50000 228. 600 2,400. 30
0350 630-80430 *Runbl e Strip (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0.00
0355 630-80511 *Mobi | e Pavement Marking Zone 1. 000 0. 900
LS 0. 000 0.00
8, 950. 00000 0. 900 8, 055. 00
0360 630-85011 *| npact Attenuator (Tenporary) 30. 000 0. 000
DAY 14. 400 1,224.00
85. 00000 14. 400 1,224.00
0365 630-85041  *Mobile Attenuator 110. 000 78.000
DAY 28.000 15, 456. 00
552. 00000 106. 000 58, 512. 00
0370 700-70010 F/ A M nor Contract Revisions 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0375 700-70016 F/ A Fuel Cost Adjustnent 12, 000. 000 6, 025. 480
F A 0. 000 0.00
1. 00000 6, 025. 480 6, 025. 48
0380 700-70018 F/ A Roadway Snpot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1.00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenment Cost Adj ustment 86, 201. 500 86, 201. 500
F A 0. 000 0.00

1. 00000 86, 201. 500 86, 201. 50



CONTI D

ROADWAY

CAT NO0200

0390 700-70023

0395

700- 70025

0400

700- 70034

0405

700- 70034

0410

700- 70035

0415

700- 70380

0670

625- 00001

0695

202- 01140

0700

900- 00007

0705

900- 00007

0710 900- 00006

C21200

NHPP0821- 107

21200-BID

| TEM
DESCRI PTI ON

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Advertisenment (Public Information)

F/ A Smart Work Zone Technol ogy

F/ A Project First Program

F/ A Erosion Control

Const Surveying (Hour)

*Rem Cdr ai |

Ty 4

Added Item (Each)/

Added Item (Each)/ Transition Type 3G (Doubl e)

Added Item (Dol lar)/ Overweight Load Price Reduction

| npact Attenuat or (Smart Cushi on)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 000. 000
FA
1. 00000
35, 000. 000
FA
1. 00000
5, 219. 800
FA
1. 00000
0. 000
FA
1. 00000
600. 000
FA
1. 00000
0. 000
FA
1. 00000
20. 750
HOUR
150. 00000
25. 000
LF
110. 00000
4. 000
EACH
25, 340. 00000
1. 000
EACH
9, 150. 00000
-240. 000
DOL

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

9, 000. 000
0. 000
9, 000. 000

0. 000
8,117. 460
8, 117. 460

4, 576. 850
642. 950
5,219. 800

0. 000
0. 000
0. 000

600. 000
0. 000
600. 000

0. 000
0. 000
0. 000

20. 750
0. 000
20. 750

0. 000
25. 000
25.000

0. 000
4.000
4.000

0. 000
1. 000
1.000

-240. 000
0. 000
-240. 000

Page 9

ESTI MATE RUN 11/ 26/ 2019

8,117

642.

2,750

101, 360

9, 150

.00

46

.00

.00

.00

.00

00

00

00

.00

09: 28: 12

AMOUNT

9, 000

8,117

5,219

600.

3,112

2,750

101, 360

9, 150

- 240.

00

46

80

.00

00

.00

50

00

00

00

00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21200-BI D ESTI MATE RUN11/26/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0008 09: 28: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 900-00006  Added Item (Dollar)/ Modified Epoxy pavement MarKking 0. 000 0. 000
Price Reduction
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 6,474,786.76$ 211,373.19$% 6, 120, 464. 14
CAT NO0201 TRAFFIC

0425 202-00810 *Renoval of Gound Sign 6. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
0430 202-00821 *Renoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0435 210-00848 *Reset Traffic Signal Controller and Cabinet 3. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1.000 6, 000. 00
0440 613-00206 *2 Inch Electrical Conduit (Bored) 3,567. 000 3, 567. 000
LF 0. 000 0.00
58. 00000 3,567. 000 206, 886. 00
0445 613-00306 *3 Inch Electrical Conduit (Bored) 5, 872. 000 5,872. 000
LF 0. 000 0. 00
63. 15000 5, 872. 000 370, 816. 80
0450 613-01200 *2 Inch Electrical Conduit (Plastic) 896. 000 352. 000
LF 0. 000 0. 00
20. 00000 352. 000 7,040. 00
0455 613-01300 *3 Inch Electrical Conduit (Plastic) 263. 000 195. 000
LF 0. 000 0. 00
21. 00000 195. 000 4,095. 00
0460 613-07000 *Pul | Box (Special) 15. 000 3. 000
EACH 0. 000 0. 00
1, 250. 00000 3. 000 3, 750. 00
0465 613-07002 *Type Two Pull Box 17. 000 10. 000
EACH 7.000 9, 765. 00

1, 395. 00000 17.000 23, 715. 00



CONTI D

CAT NO0201

0470

0475

0480

0485

0490

0495

0500

0505

0510

0515

0520

613-07004

613- 07005

613- 10000

614- 00011

614-00012

614- 01585

614-01588

614- 03001

614-10160

614- 70336

614- 72875

C21200

21200-BID
NHPP0821- 107

TRAFFI C

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Type Four Pull Box 13. 000
EACH
1, 765. 00000
*Type Five Pull Box 4. 000
EACH
2, 080. 00000
*Wring 1. 000
LS
26, 500. 00000
*Sign Panel (Class |) 25. 000
SF
14. 75000
*Sign Panel (Class I1) 36. 000
SF
19. 00000
*Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 78. 000
LF
21. 00000
*Steel Sign Support (2-1/2 Inch Round Sch 8. 000
80) (Sli pbase)
EACH
260. 00000
*Concrete Footing (Type 1) 6. 000
EACH
215. 00000
*Si gnal Head Backpl at es 40. 000
EACH
290. 00000
*Traffic Signal Face (12-12-12) 17. 000
EACH
1, 265. 00000
*Loop Detector Wre 4,884.000
LF

11. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
1. 000
13. 000

4. 000
0. 000
4.000

0. 160
0. 000
0. 160

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

9. 000
0. 000
9. 000

4,624.000
0. 000
4,624.000

Page 11

ESTI MATE RUN 11/ 26/ 2019

1, 765.

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 28: 12

AMOUNT

22,945

8, 320

4,240

3,190

11, 385

53, 638

00

00

00

.00

.00

.00

.00

.00

00

00

40



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21200-BI D ESTI MATE RUN11/26/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0008 09: 28: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0525 614-75855 *Traffic Signal Controller Cabinet (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
5, 920. 00000 3. 000 17, 760. 00
0530 614-80000 *Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0.00
0720 700-70190 F/ A Elec Serv 16, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI $  876,547.95% 11,530.008%  743,781.20
CAT NO0301 STR G- 07-B

0535 203-00010  *Uncl assified Excavation (Conplete In Place) 40. 000 37.000
cY 0. 000 0. 00
36. 85000 37.000 1,363. 45
0540 206-00000  *Structure Excavation 303. 000 303. 000
cy 0. 000 0. 00
190. 00000 303. 000 57,570. 00
0545 206- 00200 *Structure Backfill (Cass 2) 0. 000 0. 000
cY 0. 000 0. 00
195. 00000 0. 000 0.00
0550 208-00002 *Erosion Log Type 1 (12 Inch) 370. 000 370. 000
LF 0. 000 0. 00
4. 60000 370. 000 1, 702. 00
0555 208- 00035 *Aggr egat e Bag 72.000 72.000
LF 0. 000 0. 00
14. 20000 72.000 1,022. 40
0560 208-00041  *Rock Check Dam 1. 000 1. 000
EACH 0. 000 0. 00
1, 050. 00000 1. 000 1, 050. 00
0565 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00

2, 600. 00000 2.000 5, 200. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21200-BI D ESTI MATE RUN11/26/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0008 09: 28: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G- 07-B

0570 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,400. 00000 2.000 4,800. 00
0575 208-00103 *Renoval and Di sposal of Sedinent (Labor) 1. 000 1.000
HOUR 0. 000 0. 00
68. 00000 1. 000 68. 00
0580 208-00105 *Renmpval and Di sposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0585 208-00107 *Renoval of Trash 8. 000 8. 000
HOUR 0. 000 0. 00
37.00000 8. 000 296. 00
0590 210-01000 *Reset Fence 46. 000 46. 000
LF 0. 000 0. 00
33. 00000 46. 000 1, 518. 00
0595 210-01130 *Reset Guardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0600 211-03005  *Dewatering 1. 000 1.000
LS 0. 000 0. 00
84, 200. 00000 1. 000 84, 200. 00
0605 212-00006 *Seeding (Native) 1.020 0. 000
ACRE 1. 020 1,428.00
1, 400. 00000 1.020 1,428.00
0610 212-00028  *Seeding (Wetl ands) 0. 030 0. 000
ACRE 0.030 840. 00
28, 000. 00000 0. 030 840. 00
0615 212-00032 *Soi | Condi tioni ng 1. 050 0. 000
ACRE 1. 050 6, 840. 75
6, 515. 00000 1. 050 6, 840.75
0620 213-00012 *Spray-on Mul ch Bl anket 1.050 0. 000
ACRE 1. 050 5,512.50

5, 250. 00000 1. 050 5,512.50



CONTI D

CAT NO0301

0625

0630

0635

0640

0645

0650

0655

0660

0675

0680

216- 00201

217-00020

420- 00102

506- 00224

506- 00424

601- 03000

602- 00020

607-11525

900- 00024

206- 00100

C21200

NHPP0821- 107

21200-BID

| TEM
DESCRI PTI ON
STR G 07-B
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*Her bi ci de Treat ment

*Geotextile (Erosion Control) (Class 1)

*Ri prap (24 Inch)

*Soi |

Riprap (24 Inch)

*Concrete Cass D

*Rei nforcing Steel

(Epoxy Coat ed)

*Fence (Plastic)

Added Item (Ton)/ Structure Backfill (C ass 1)
Material and Haul Only
Str Bkfl (CL 1)

CAT 0301

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000 0. 000
sy 0. 000
8. 50000 0. 000
3. 000 3. 000
HOUR 0. 000
122. 00000 3. 000
97. 000 97. 000
sy 0. 000
16. 85000 97. 000
116. 000 53. 300
cy 0. 000
147. 50000 53. 300
116. 700 116. 700
cy 0. 000
158. 00000 116. 700
33. 000 28. 000
cY 5. 000
1, 158. 00000 33. 000
3, 098. 000 2, 930. 000
LB 168. 000
3. 15000 3, 098. 000
439. 000 439. 000
LF 0. 000
2. 85000 439. 000
135.100 135.100
TON 0. 000
22.00000 135. 100
76. 000 76. 000
(% 0. 000
195. 00000 76. 000
CURRENT AMI $  278,086.75$

268, 727.

Page 14

ESTI MATE RUN 11/ 26/ 2019

5, 790.

529.

.00

.00

.00

.00

.00

00

.00

.00

.00

.45%

09: 28: 12

AMOUNT

366.

1, 634.

7,861.

18, 438.

38, 214.

9, 758.

1, 251.

2,972.

14, 820.

.00

00

45

75

60

00

70

15

20



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21200-BI D ESTI MATE RUN11/26/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0008 09: 28: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0665 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,500. 00000 2.000 5, 000. 00
0685 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 900- 00006 Added Item (Dol lar)/ Mdified Epoxy Pavenent Marking 0. 000 0. 000
Price Reduction
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT  $ 5, 000. 00 $ 0.00$ 5, 000. 00

PRQJECT TOTAL CURRENT AMI $ 7,634,421.46$% 243,843.64 % 7,137,973. 29



